STATE OF UTAH

CONTRACT AMENDMENT

AMENDMENT # %5%3 003 To CONTRACT # 04-9089

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State of
Utah, Dept. of Transportation, referred to as STATE and,
Teleste, LLC referred to as CONTRACTOR.

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1. Contract period:
11/01/03 (original starting date)

10/31/04 (current ending date)

10/31/05 new ending date

2. Contract amount:

N/C (current contract amount)
N/C (amendment amount)
N/C new contract amount

(add current amount to amendment amount)
3. Other changes: (attach other sheets if necessary):
The Contract now reads:
Provide the Dept. of Transportation — Traffic Operations Center with MPEG-2/mpeg-4 Video Encoders and
MPEG-2 Decoders, including Accessories.

The Contract is amended to read:
Exercise One -(1) year Renewal Option.

4. Effective Date of Amendment: November 03, 2004

All other conditions and terms in the original contract and previous amendments remain the same.

IN WITNESS WHEREOF, the parties sign and cause the amendment to be executed.
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STATE OF UTAH

CONTRACT AMENDMENT

AMENDMENT # 2 To CONTRACT # 04-9089

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State
of Utah, Department of Transportation , referred to as STATE and,
Teleste, LLC , referred to as CONTRACTOR.

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1. Contract period:

N/2 (original starting date)
N/A (current ending date)
N/A new ending date

2. Contract amount:
N/A (current contract amount)
N/A (amendment amount)
N/A new contract amount

(add current amount to amendment amount)

s}

3. Other changes: (attach other sheets if necessary):
Decreased pricing on item numbers 1-(one), 3-(three) and 10-(ten), due to manufacturing cost
reductions. Please reference the attached price listing, for specific parts affected by this
change.

4. Effective Date of Amendment: 03/17/2004

All other conditions and terms in the original contract and previous amendments remain the same.

IN WITNESS WHEREQF, the parties sign and cause the amendment to be executed.
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LW i Z po e
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STATE OF UTAH

CONTRACT AMENDMENT

AMENDMENT # 1 To CONTRACT # 04-9089

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State

of Utah, Department of Transportation , referred to as STATE and,
Teleste, LLC. , referred to as CONTRACTOR.

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1. Contract period:

N/A (original starting date)
N/A (current ending date)
N/A new ending date

2. Contract amount:
N/A (current contract amount)
N/A (amendment amount)
N/A new contract amount

3. Other changes: (attach other sheets if necessary):
To clarify Attachment D descriptions.
4. Effective Date of Amendment 12/30/2003
All other conditions and terms in the original contract and previous amendments remain the same.
IN WITNESS WHEREQOF, the parties sign and cause the amendment to be executed.

CONTRACTOR STATE

Contractor’ s 51gnarure Aoe cy's swnglture

i

J [ AL COVALC S | P |

Type or Print Name and Title

Director, Division of Finance &
(DP-4  Revision 1/5/2000)
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